
 
  /        WSDOT/ 

DESIGN BUILD TEAM 
A G E N D A 
 
Date:  June 28, 2004 
Time:  1:00 PM 
Place:  Tacoma AGC Building 
 
 
Attending: Bob Adams _ _ Kim Henry _ _ Steve Quinn _ _ 
 Jody Alseth _ _ Patty Lynch _ _ Keith Sabol. ____ 
 Bob Briggs _ _ Max Kuney _ _ Scott Sawyer _ _ 
 Jeff Carpenter _ _ Craig McDaniel ____ Rick Smith _ _ 
 Dan Campbell _ _ Mark Mulvihill ____ Janiece Thoresen _ _ 
 Bruce Dibert _ _ Don Petersen ____ John Wise _ _ 
 Bob Dyer _ _ Dan Patsula ____  Tom Zamzow ____ 
  
Design-Build Website 

The website has been updated.   We are going to try to keep the project documents 
updated on a weekly basis.   The website contains all CURRENT versions of the RFQ, 
RFP, Risk Matrix, schedules etc. for each of the upcoming design-build projects. 

 
 The website address is: http://www.wsdot.wa.gov/biz/InnvContract/desbuild.htm 
 
Project Calendars 

Screen shots of the multi-project calendars, as they currently stand, are attached at the 
end of these minutes. 

 
Project Updates 
 I-5 Everett HOV   Bob Dyer 

Everett is now working towards an August 16th RFQ date.  This will be followed 
by a November 16th RFP date.   Both of these dates are extremely aggressive.  For 
this to happen WSDOT will need to obtain the FONSI on the current 
Environmental Assessment.    
 
At this time WSDOT is exploring the possibility that all permits, R/W, and 
agreements may not be obtained at the time the RFP is released.   The preferred 
alternative would be to have all of these items in hand but it may occur that these 
will be obtained either during the RFP process or even extend out into the 
contract itself. 

 
 
 Kirkland – Stage 1   Kim Henry/Steve Quinn 

Work is continuing towards the development of the contract RFQ and RFP.  At 
this time the team continues to focus on preliminary engineering, permitting, local 
agency involvement. 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  June 28, 2004 

 
There is still some question on whether the project will require an Environmental 
Assessment or will receive a Categorical Exclusion.   If the Environmental 
Assessment is required the project will have an RFQ at the end of 2004 and the 
RFP process beginning in May, 2005 
 
A Draft RFQ has been completed and it out for review/comment 
 
The Scoring Matrices for both the RFQ and RFP are out for review/comment 
 

RFQ/RFP Scoring criteria (snapshot) 
Initial Comments/Feedback on the scoring criteria 
 
RFQ:  
 The first subitem under Team Organization/Quality could be revised to focus on the 

Management Structure. 
 Since budget is a project goal it could be useful to provide an evaluation criteria 

focusing on the team’s history  
 Meeting/beating the  schedule was also listed as a project goal.  It was recommended 

that the criteria focus on a team’s history of meeting schedules. 
 The section on community involvement drew a number of questions or why it was so 

highly valued (relative to management) by WSDOT.   UCO responded that this was 
very important to the stakeholders and that it needed to be reflected in the project 
scoring. 

 
RFP: 
 There is a repeat on the Team Organization from the RFQ.  This was discussed and 

UCO felt that a highly efficient team should not only help a team get shortlisted  but 
could also give them a competitive advantage in the technical score. 

 Environmental Compliance.  A question came out as to how WSDOT would score 
this area.  Scores will be determined by Phone calls/references, past project 
performance, experience in developing/incorporating environmental BMP’s into the 
design/construction project. 

 Resource Agencies may be involved in the scoring of this subelement. 
 

 
Draft Kirkland RFQ 
 It is the strong contractor preference to limit the shortlisted firms to three. 
 

In reviewing the text, the number of resumes required seemed excessive to a number of 
contractors.  The larger the initial team has to be the more difficult it is for a contractor to 
meet the criteria.  The RFQ precedes the project by a considerable amount of time.  It can 
be difficult to lock in a large number of individuals, simply from a scheduling standpoint.  
If WSDOT can identify the positions where they want to evaluate an individual, not just 
establish the desired criteria then the design-build team could have an easier time of 
providing a solid team. 

 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  June 28, 2004 

The layout of the RFQ was questioned.  It appears to contain the required information but 
is not laid out in the same order as the scoring criteria.  It would likely be easier on the 
design-builders, as well as the WSDOT scoring groups, if the RFQ had the same layout 
as the scoring criteria.  This could prevent important information from being missed by a 
design-builder or by a WSDOT scorer. 

 
Environmental Compliance 

WSDOT has recently made a concerted effort to educate resource agencies on design 
build and develop a strategy for obtaining environmental permits and ensuring 
construction compliance.    The policy and potential construction/contract expectations 
will be discussed. 
 
Patty Lynch gave a synopsis of what has been done in regard to the WSDOT strategy.  
WSDOT has been working extensively with the resource agencies to identify their 
concerns as well as providing education on how the design-build process works. 
 
There is considerable concern voiced from the resource agencies regarding 
environmental compliance during construction.   WSDOT is working very hard to ensure 
that environmental compliance is rewarded during the proposal process as well as 
ensuring that it is adequately defined in the contract documents. 
 
Bob Dyer provided his idea/concept that some permits may need to start out as 
conditional approvals and actually receive the final permit under contract.  At this time it 
is not decided who would hold the risk/responsibility for obtaining the final permit under 
construction (the contractors voted for WSDOT). 
 

WSDOT Geotech policy / Materials QA/QC papers 
 

Due to extensive, and valuable conservations related to the project specific scoring 
matrices and the draft RFQ there was not adequate time to address these policy papers. 

 
These items were deferred to next month. 
 
The papers are posted on the WSDOT website and members are encouraged to provide 
feedback as they have time.  These papers will have a direct impact on future design-
build projects. 

 
Future Meetings: 
 
 July 26, 2004  1:00 pm at the Tacoma AGC 
 August 23, 2004 1:00 pm at the Tacoma AGC 
 September 27, 2004 1:00 pm at the Tacoma AGC 
 October 25, 2004 1:00 pm at the Tacoma AGC 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  June 28, 2004 
 
 
 
 

Project Name: Design Build Master Schedule Printed on: 07/02/04 9:29 am

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2004 2005Task Name

Sample Project

I-5 Everett HOV Project

Project Development

Preliminary Engineering

Corridor Wide Tasks

NEPA Process

ESA Consultation

Environmental Permitting

ROW

Agreements

RFQ Development

RFP Preparation

RFQ Process

Publish  Letters of Interest

Advertise RFQ

Statement of Qualifications Due

Scoring of SOQ's

Shortlisting of Firms

RFP Process

Release of RFP and Invitation to Bid

Preparation of Proposals

Proposals Submitted

Proposals Scored

Announce Best Value / Award

Notice to Proceed

Construction

Default Delay Non-Resource Baseline 1 Required Date % Labor Complete

Page # 1 of 4  
 
 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  June 28, 2004 
 
 
 
 
Project Name: Design Build Master Schedule Printed on: 07/02/04 9:31 am

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2004 2005Task Name

Kirkland Stage 1 Nickel Contract

Project Development

Preliminary Engineering

Corridor Wide Tasks

NEPA Environmental Assessment

ESA Consultation Process

Environmental Permitting

Rights of Way

Agreements

RFQ Development

Draft RFP Preparation

RFQ Process

Publish Letter of Interest

Advertise RFQ

Statement of Qualifications Due

Scoring of SOQ's

Shortlisting of Firms

Final Proposal Process

Release of RFP and Invitation to Bid

Preparation of Proposals

Proposals Submitted

Proposals Scored

Announce Best Value / Award

Notice to Proceed

Construction

Bellevue Nickel Contract 

SR 509 RFP Development

Default Delay Non-Resource Baseline 1 Required Date % Labor Complete

Page # 3 of 4  
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